From: Delgado. Paige

To: Don Edgington

Cc: Moore, Gary; Martin, John; Lara, Alex
Subject: FJ Doyle Site schedule for 1/8

Date: Monday, January 07, 2019 3:29:09 PM

Don — please review operations for tomorrow and confirm/edit as needed. Also, please confirm #
trucks with vendors and verify the #s | have in the list below for accuracy.

Thanks

Monday, Jan 7 (OSC Delgado):

e Delivery of Select Fill for Restoration - ongoing

e Restoration (Rusty): FJDO2 and FJDO3 - ongoing/Fill used in FJD04-07 as well

e Restoration (Oscar L) — FJID08/09 - topsoil in backyards

e Excavate (Dee): FJD04-08 (TSCA) and DRAO9; FJD04-05/06 (time permitting) — Did not occur —
water was not pumped because filter bags didn’t arrive; No access to these grids for
excavation

e Excavate (Oscar): DRAO2 and DRAO3 - ongoing

e Waste disposal (Dee): TSCA Disposal to Itasca Landfill

e Waste Disposal (Dee) Non-TSCA C&D Debris to Maloy Landfill — 2 trucks began around 3 pm

Tuesday, Jan 8 (OSC Delgado):

e (Joe Mike/Puddin’) - Dewater accumulation of water in FJD04/06 utilizing filter bag and
waddles onto Cottonwood ditch (DRA05/DRA04)

e Delivery of Select Fill for Restoration (Rusty) (4 Trucks — Please Confirm)

e Waste Disposal (Dee): Concrete/Debris/Non-TSCA Soils to Maloy (2 Trucks — Please Confirm)

e Waste disposal (Dee): TSCA Disposal to Itasca Landfill (2 Trucks — Please Confirm)

e Excavate (Oscar/Alejandro): Complete DRAO2 and Continue to DRAO3

e Excavation (Dee): FJD04-08 (TSCA) and DRAQO9

e Restoration (Rusty): Continue and Complete soil restoration of FJD08, and FID09; FID04-07
and EASO7
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